SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:50PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 326 Const Calendar Day: 598 Date: 29-Apr-2011  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 12-May-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the facade at 131 meters , & work on
the grillage . They started at 7:00 AM.

Obra , Barry , Carlos , Dustin , Guo , & Michael had to work on the fagade at 131 meters . Crews had
to adjust the brackets , drive drift pins to align the holes , install , & snug , mark 1/2 turn for the bolts less
than 200 mm. , & mark 2/3 turn for 200 mm. bolts .

Guo had to work inside the East tower shaft . Carlos had to work inside the South tower shaft .
Dustin had to work inside the North tower shaft . Michael had to work inside the West tower shaft .

In addition to that , crews had to place the top & bottom corner plates , snug the lock nuts in the
slotted holes . They started at 7:10 AM.

Michael , Dustin , Tony, & | had to test 10% of the bolts on the North fagade on the top plate . Crews
started at 7:50 AM. They were done at 8:05 AM.

Anthony , Augie , Casey , Edward , Jacob , Jeffery , Kevin , Richard , Matt , Dathan , Ignacio , John ,
Johnathon , Jose , Lonny , & Michael had to work on the grillage . Crews had to drill the grillage skin plate
using 14 & 30 mm. drill bids . They started at 7:10 AM.

Anthony , & Edward had to drill on the A plate . Jacob & Richard had to drill on the E plate on the
West tower shaft .

Tony & Edward were done drilling on the A plate at 1:00 PM. They had to set the scaffold & drills on
the C plate . Crews started to drill on the C plate at 1:30 PM.

Casey & Kevin had to drill on the D plate . Augie & Jeffery had to drill on the D plate on the North
tower shaft .

Casey & Kevin were done drilling on the D plate on the North shaft at 1:30 PM. Crews had to set the
scaffold & drills on the C plate on the South tower shaft . Crews started to drill at 2:00 PM.

John , & Lonny had to drill on the A plate . Ignacio & Jose had to drill on the D plate on the South
tower shaft .

Matt had to drill on the B plate . Dathan & John had to drill on the A plate on the East tower shaft .
Matt was done at 9:15 AM. He had to set the scaffold on the C plate . Johnathon joined him on the C plate
. Crews started to drill at 9:35 AM.

All tower crews were done at 3:10 PM. They had to wrap up their tools & equipments . Crews left at
3:20 PM.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  |nspector Name: Daouk, Sami Diary #: 326  Date: 29-Apr-2011  Friday
Hill Side Drilling crews ( Rusty , Sergio , & Max ) had to work on T - 1 tie back footing . Crews had
to break the rock 1.0 meter below the tie back using the John Deere excavator with jack hammer .
Sergio started to break the rocks at 7:10 AM.
In addition to that , Sergio had to remove the debris with the excavator . Rusty & Max had to clean
the working area between the tie backs . Crews were done at 3:20 PM. They left at 3:30 PM.
ABF engineer & surveyors were on the site to work with the crews & to direct the crews for the new
changes .
04-0120F4 Bid Item: 053 T-L04-STS.053 Tower Lift 04 Strut South Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR OBRA PAULK 800 000 000 800 ]
Ironworker INM MICHAEL BALWINSKI 800 000 000 800 ]
Ironworker INM GUOWU CHEN 800 000 000 800 ]
Ironworker INM DUSTEN CLAYBORN 800 000 000 800 ]
Ironworker INM CARLOS BUSTAMANTE 800 000 000 800 ]
Ironworker INM BARRY ROTHMAN 800 000 000 800 ]
04-0120F4 Bid Item: 053 T-L05-BSE.053 Tower Lift 05 Bolt Tower SE
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM JOSE AMAYA-MESA 800 000 000 800 ]
Ironworker APP AUGIE SOLIS 000 000 000  0.00 ]
Ironworker INM CASEY LUX 000 000 000  0.00 ]
Ironworker APP JACOB MECHE 800 000 000 800 ]
Ironworker APP JEFFERY STEWART 800 000 000 800 ]
Ironworker INM KEVIN RATCLIFF 800 000 000 800 ]
Ironworker INM RICHARD CHOUINARD 800 000 000 800 ]
Ironworker INM ANTHONY COSTA 000 000 000  0.00 ]
Ironworker INM IGNACIO AGUILERA 800 000 000 800 ]
Semi-Skilled Laborer JNM JOSE PRADO 800 000 000 800 ]
Ironworker INM LONNY CANDELARIA 800 000 000 800 ]
Ironworker FOR MATTHEW HOLT 800 000 000 800 ]
Ironworker INM DATHAN KAAI 800 000 000 800 ]
Ironworker APP MICHAEL PORTILLO 800 000 000 800 ]
Ironworker APP JOHN TURNER 800 000 000 800 ]
Ironworker APP JONATHON BISKNER 800 000 000 800 ]
Operator OTH NICOLAUS SHAFER 800 000 000 800 ]
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
000 0.00 000 0.0 []
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